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WESTERN PROJECT MANAGEMENT

VWi 4AVE

Mr. Dick Leffler January 28, 2009
Frederick Town Engineer

401 Locust Street

P.O. Box 435

Frederick, CO 80530

Re: Certification of Contractor’s Public Inprovement Costs
Rocky Mountain Christian Church Project
Frederick ,Colorado
WPM Project Number 0504

Dear Mr. Leffler,

This memo serves as formal notification that Western Project Management,

~acting on behalf of Rocky Mountain Christian Church, has verified and does
certify that the attached summary of public improvement costs reflect actual
costs to the above referenced project. The work was performed and completed
in a satisfactory manner. Rocky Mountain Christian Church has paid, in full, the
costs incurred for the public improvement work which was completed by Pinkard.
Please see the attached final lien waiver from Pinkard Construction for this
project.

In addition, Rocky Mountain Christian Church has paid DCP Midstream (formerly
Duke Energy) a sum of $26,625 for line lowering North of and parallel to Majestic
Street. United Power was paid $47,323 for the installation of four streetlights and
associated infrastructure on the South side of Majestic Street. This work has
been completed and copies of the respective invoices are attached for your use.

it has been a pleasure working with the Town of Frederick and we look forward to
doing so again in the future. Please contact me with any questions or if you need
additional information.

You can reach me at 970.674.1618 or iag@western-pm.com.

Best regards

Jéf}n Goad
Prifcipal
Western Project Management, LLC 2 attachments

Western Project Management, LLC
P.O.Box 361 Windsor, Colorado 80550 - 970.674.1618 office - 970.674.0795 fax - www.western-pm.com




RAISING THE STANDARD.

(s Pinkard Construction

Date: July 28, 2008

To: Mr. John Goad
Western Project Management

Project: #206036 - Rocky Mountain Christian Church - Frederick Campus

WATERLINE
ITEM JDESCRIPTION TQUANTITY __ [UNIT __ [UNIT PRICE [TOTAL COST |
' 1 8" C-900 PVC 2932 LF . 23.10 $67,729
2 6" DIP water line 129 LF 25.20 $3,251
3 8" gate valve and box 16 EA 1070.00 $17,120
4 6" gate valve and box ) 4 EA : 750.00 $3,000
5 8"x8" cross 1 EA 530.00 $530
6 8"x8" tee 6 EA 450.00 $2,700
7 8"x6" MJ swivel tee 2 EA 490.00 $980
8 8" horizontal bend 2 EA 330.00 $660
9 6" horizontal bend 1 EA 260.00 $260
10 8"x6" MJ reducer 1EA 260.00 $260
11 8" plug 4 EA 250.00 $1,000
12 2" blowoff assembly 4 EA 700.00 $2,800
13 8" mechanical lowering 3 EA 3210.00 $9,630
14 8" fire kne riser 1EA 1520.00 $1,520
15 Fire Hydrant assembly 3 EA 2690.00 $8,070
16 Fill, Flush, and pressure test waterline 3061 LF 0.63 $1,926
17 Cutin 8"x8" Tee 2 EA 2700.00 $5,400
18 6" mechanical lowering 1EA 2910.00 $2,910
19 Asphalt R/IR : 25 8Y 46.00 $1,150
20 Traffic control 1LS .2510.00 $2,510
21 Fiowfill backfill 21 CY 82.00 $1,722
22 Consfruction management 1L8 5521.78 $5,622
Subtotal $140,650 -
MAJESTIC STREET
[ITEM |DESCRIPTION |QUANTITY JUNIT JUNIT PRICE [TOTAL COST |
1 Cuttofill 4445 CY 2.80 $12,446
2 Rough grade ) 8889 SY 1.30 $11,556
3 Earthwork mobilization 1L8 1108.50 $1,109
4 Asphalt mobilization 1EA 1300.00 - $1,300
5 Asphalt scarify and recompact 6841 SY 0.80 $5,473
6 Asphalt pave Majestic St. : 6841 SY .21.00 $143,661
7 Stripe Majestic St. 1LS 4425.00 $4,425
8 Survey 1L8 6670.00 $6,670
9 Form, place, finish concrete 1L8 37498.00 $37,498
10 Concrete materials 240 CY 82.60 $19,824
11 Construction management 1LS 9969.03 $9,969
12 ’ . $0
Subtotal $253,930
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WIDENING OF WCR 13

[ITEM __ |DESCRIPTION

IQUANTITY JUNIT

[UNIT PRICE JTOTAL COST |

1 Earthwork mobilization 1LS 1663.00 $1,663
2 Earthwork traffic controt 1LS 2034.00 $2,034
3 Cutto Filt 730 CY - 450 $3,285
-4 Finegrade 850 SY 1.80 $1,530
5 Erosion Control 1L8 5812.00 $5,812
6 Asphalt Mobilization 1 EA 500.00 $500
7 Asphalt scarify and recompact 535 SY 2.20 $1,177
8 Asphalt pave turn lane 535 SY 26.50 $14,178
9 Re-work storm sewer 1L8 786.00 $786
10 Stripe WCR 13 118 1340.00 $1,340
11 Traffic control 1LS 1948.00 $1,948
12 Construction management 118 1399.67 $1,400
13 ' $0
Subtotal $35,652

COR 011 R1 MAJESTIC ST. REVISIONS

ITEM __ |DESCRIFTION

[QUANTITY __ JUNIT

JUNIT PRICE [TOTAL COST |

1 Survey 1L8 2640.00 $2,640
2 Asphalt scarify and recompact 900 SY 0.80 $720
3 Asphalt pave widening 900 SY 21.00 $18,900
4 Rough grade Curb and Gutter North side of Majestic 2000 LF 1.40 $2,800
5 Additional Siit Fence 700 LF 1.50 $1,050
6 Rough grade widened Majestic St. 900 8Y . 1.30 $1,170
7 Additional Cut to Fill 1060 CY 2.80 $2,968
8 Rough grade 8ft sidewalk 5520 SF 045 $2,484
9 Rough grade sidewalk that widened 4050 SF 0.45 $1,823
10 Form, pour, finish 4" sidewalk 5947 SF 1.90 $11,286
11 Form, pour, finish 30" Curb and Gutter 2058 LF 13.23 $27,227
12 Concrete material 228 CY 82.60 $18,838
13 Construction management 1L8 3777.41 . $3,777
Subtotal $95,683

COR 053, WCR 13 flyash fill

[[TEM _ |DESCRIPTION.

“JQUANTITY __ JUNIT

[UNIT PRICE |[TOTAL COST |

1 Flyash at 12" depth with 6% flyash 690 SY 9.10 $6,279
2 Mobilization 1L8 2200.00 $2,200
3 Construction management 1LS 346.48 $346
4 $0
Subtotal $8,825

COR 069, WCR 13 recycled concrete fill

lITEM |DESCRIPTION

|QUANTITY JUNIT

TUNIT PRICE |TOTAL COST |

1 Dig out soft spots 1L8 593.00 $593
2 Material and equipment to replace 1L8 2898.00 $2,898
3 Construction management 1LS - 142.66 $143
4 $0
Subtotal $3,634
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COR 044 WCR 13 AND MAJESTIC ST. GRADE CHANGES
[[TEM [DESCRIPTION [QUANTITY [UNIT JUNIT PRICE [TOTAL COST I
$215

1 Survey 118 215.00
2 Saweut asphalt 1L8 3270.00 $3,270
3 Asphalt scarify and recompact 185 SY 220 $341
4 Asphalt pave back 155 SY 26.50 $4,108
5 Construction management 1L8 324.20 $324
] $0
- Subtotal $8,258
LANDSCAPE IMPROVEMENTS
[ITEM |DESCRIPTION |QUANTITY JUNIT [UNIT PRICE |TOTAL COST !
1 Estimated re-seeding of Majestic St 1LS 4950.00 $4,950
2 $0
Subtotal $4,950
Total $551,562
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. B9/18/2886 18:16 3835723516 DUKE ENERGY

P Duke
W Energy-

Field Services

Gl2, c0i 8S32
RECEIVED

P2

PAGE ©2/83

DUKE ENERGY FIELD SERVICES
Right of wWay

1324 Nerth 7th Avanue
Grealoy, CO BO63]

8§70 356 9700

303 672 3516 fox

BY: (/1450 lNVOICE

18-Sep-06

DESCRIPTION OF PROJECT SEND TO: FROM:
6-inch pipcline lowering TIB Consnlting Group Duke Encrgy
Road 13 & Industrinl St 2602 Clover Rasin Drive, Ste. B Low Hagenlock

P.0. Box 1348 1324 N 7th Ave

Longmont, CO 80502 Grezley, CO 80631

970-378-6351
DESCRIPTION TOTAL

[Pipe, Fittings, Anodes $5600.00
T8 $15.00 ]
Shannon Pipeline Co. - Installation, Removal, Hydrostatic testing $22,550.00 |
Field Operator $380.00
Vace. Truck _ $0.00
Ky . $400.00
|Const. Supervisor N i . $520.00
iConst, Inspector ...5l44000 N
ROW & Mapping $840.00
10% contingeney ___ ' $0.00

st = o s ke 03 3 $1 W O 4

TOTAL:

$26,625.00 /, 9/




‘! ED S00 Cooperative Way

. Brighton, CO B0603
- lz PO Box 929
.WE Brighton, CO 80601

Your Touchstonc Energ)” Parmes 7'3 www.united power.com

ROCKY MTN CHRISTIAN CHURCH
9447 NIWOT ROAD
NIWOT, CO 80503

303-659-0551 = 800-468-8809

BlZ.00]|.3533

l 4/25/08 l l S(andard I

RECEIVED
MAY 09 2008 Constructuon will b‘eﬁ;cheduled after
BY: WPM o ‘.7’0 4, payment and all required documents
. are received.

Map/Sec: 3225
Contact: JOHN GOAD
District Rep: WJM

Description:

W O 2803-054 ESTIMATED COST TO INSTALL FOUR STREET LIGHTS ALONG MAJESTIC STREET ADJACENT T0
ROCKY MOUNTAIN CHRISTIAN CHURCH.

THIS INVOICE IS VALID FOR SIX MONTHS. UNITED POWER WILL NOT ACCEPT ANY CHECK WITH LIEN WAIVER LANGUAGE.

(Estimated Material and Labor Cost)

TOTAL ORDER AMOUNT: . $47,323.00




‘g/ RKAISING THE STANDARD.

LIEN WAIVER

FOR VALUABLE CONSIDERATION, of $1,711,361.00, the undersigned waives, releases, and
relinguishes all rights and claims for monies due and mechanic's lien claims, claims under public work
statutes, claims against bonds, and other rights afforded by law to protect unpaid contractors,
subcontractors, laborers, and suppliers of machinery, tools, equipment, matenals, supplics, services, and
other items used in construction against the project known as:

e Rocky Mountain Christian Church
¢ 5860 Majestic Street
s Frederick, Colorado

and against the owner, and any bonding company or other party who has an interest in that project.

THIS RELEASE is effective for all labor, equipment, supplics, tools, services, and the like furnished by
the undersigned, excluding retainage withheld, if any, up to and including the 3 Ist day of October, 2008.

The undersigned certifies and represents that all labor, services, materials, tools, equipment, supplies, and
the ke furnished for the undersigned’s use in connection with the above named project have or will be
paud for in full,

THIS RELEASE and the representations made above are made with the intent that the project owner,
and any bonding company or any other party who or whose property might be liable for any payment of

claims of the undersigned may rely on the language of this instrument.

PINK. \I\D (.O\S) TRUCTION CQ.

M/

Jack (ju‘mdl Project I\Ianag,c
A /-

Notary: / _ﬁtl w/;%/i

My Commission prn’ps Novcm

A
e j { December 18, 2008

Date

ece 303 986-4955 .+ 303 985-50%¢
G185 West 6th Avenue Lakewsed, Colorads 80215
why pinkardes con




